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Ms. Pat Bamford, Contract Officer
U.S. Environmental Protection Agency
77 West Jackson Blvd. SMCC-10J
Chicago, IL 60604

RE: U.S. EPA ARCS Contract No. 68-W8-0079
Albion-Sheridan Township Landfill RI/FS
Work Assignment 11-5LAN

Dear Pat:

We are writing to notify you that we have had to stop all work on the referenced work
assignment pending receipt of a Work Assignment Revision authorizing the balance of
LOE hours and dollars needed to complete the Project Planning task. In addition, we
have expended LOE hours and dollars which were not originally budgeted to participate
in the U.S. EPA pilot project to streamline the RI/FS process on this work assignment.
Our request for the necessary LOE to fully fund the Project Planning task as well as
portions of the Field Investigation and Project Management tasks was submitted on
March 12, 1992.

Recently, WWES and U.S. EPA approved Contract Modification No. 57 which
establishes new deadlines on the Work Plan approval. The Work Plan narrative was
submitted by overnight delivery on February 26, 1992, and the Work Plan budget was
submitted by overnight delivery on March 11, 1992. A strict interpretation of Contract
Modification No. 57 would require Contract Officer approval of the Work Plan narrative
on April 13, 1992 and the Work Plan budget on April 26, 1992. We received the RPM's
comments on the Work Plan on Tuesday, April 7, 1992, and the SPM estimates that we
will need three weeks from authorization of additional hours to review and incorporate
the RPM's, other U.S. EPA divisions, and MDNR comments and produce the final work
plan document. In fact, the RPM is scheduled to visit our office on Wednesday, April 15,
1992, to review the work plan comments.
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As you can see, the lack of authorized LOE hours will prohibit us from meeting the 45-
day approval deadline called for in Contract Modification No. 57 and will soon begin to
approach the 60-day overall deadline, after which all work must again stop. We still
have time to meet the deadlines mandated in Contract Modification No. 57 if we can
obtain the LOE hours and dollars that were requested in our letter of March 12, 1992.
Any action your office can take to expedite our request will be greatly appreciated.

If you have any questions, please contact our office.
Sincerely,

WW ENGINEERING & SCIENCE
ARCS Program Management Office

(ot G Viatpon_
Carl A. Malsom
Program Manager -

cc: Pat Vogtman, PO, U.S. EPA
Martin Sandoval, Contract Specialist, U.S. EPA
Mary Beth Novy, RPM, U.S. EPA
M. Phillip Shutte
Reading File, 04011, 32
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